
This action is to approve changes in work and the increased contract amounts for various public 
works construction contracts in the unincorporated communities of East Los Angeles, El Nido, 
Florence, Malibu Bowl, Monte Nido, and Walnut Park and adjacent to Chatsworth.

SUBJECT

December 20, 2011

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

CHANGES IN WORK FOR VARIOUS PUBLIC WORKS CONTRACTS
IN THE UNINCORPORATED COMMUNITIES OF EAST LOS ANGELES, 

EL NIDO, FLORENCE, MALIBU BOWL, MONTE NIDO, AND WALNUT PARK 
AND ADJACENT TO CHATSWORTH

(SUPERVISORIAL DISTRICTS 1, 3, AND 5)
(3 VOTES)

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested changes in work will have no significant effect on the environment and 
approve the changes and increased contract amounts for the following construction contracts:

• Project ID No. RDC0015121 –  Florence Avenue Streetscape Improvements, Phase 2, 
reconstruction of roadway pavement, curb and gutter, sidewalks, and curb ramps; construction of 
crosswalks and sidewalk with precast concrete pavers; landscaping parkway tree planting and 
irrigation systems; installation of bus shelters, street furniture, and striping and pavement markings; 
and modification of traffic signals, in the unincorporated community of Florence and Walnut Park, for 
changes related to additional labor, equipment, and time for concrete removal, with an increase in 
the contract amount of $51,000, being performed by Pima Corporation; and 

• Project ID No. RDC0015166 – Whittier Boulevard Revitalization Project, construction of streetscape 
improvements, in the unincorporated community of East Los Angeles, for changes related to 
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variations in bid quantities, with an increase in the contract amount of $26,275, being performed by 
Bitech Construction Company, Inc.; and

• Project ID No. RDC0015319 – Las Virgenes Road, et al., reconstruction and resurfacing of 
roadway pavement and installation of striping and pavement markings, in the unincorporated 
communities of El Nido, Malibu Bowl, and Monte Nido and adjacent to Chatsworth, for a change 
related to changeable message boards, with an increase in the contract amount of $30,000, being 
performed by Hardy & Harper, Inc.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended actions is to obtain approval of the projects from your Board for 
changes in various public works contracts in support of the timely completion of the projects while 
avoiding delays and the potential for claims.  The descriptions of the changes, estimated costs, and 
the necessary time extensions are listed in the enclosure for each contract.  

The Director of Public Works (Director) or her designee has been authorized by your Board to order 
changes in work up to $10,000 for construction contracts.  Enclosed for your Board's approval are 
changes in work in excess of the Director's delegated limit, which is required to complete Project ID 
Nos. RDC0015121, RDC0015166, and RDC0015319.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and 
Community and Municipal Services (Goal 3).  Approval of these changes will provide improved 
infrastructure to better serve the public and enhance the quality of life in the affected communities.

FISCAL IMPACT/FINANCING

These changes in work will have no impact to the County General Fund.

Project ID Nos. RDC0015121 and RDC15166, with an increase in the contract amount of $51,000 
and $26,275, respectively, are included in the First Supervisorial District's Road Construction 
Program in the Fiscal Year 2011-12 Road Fund Budget.

Project ID No. RDC0015319, with an increase in the contract amount of $30,000, is included in the 
Third and Fifth Supervisorial Districts' Road Construction Program in the Fiscal Year 2011-12 Road 
Fund Budget.

If these changes in work are not approved, contract completion will be delayed and increased costs 
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The subject contracts for the construction of public works improvements were awarded by your 
Board to the apparent responsible contractors with the lowest responsive bids in accordance with the 
State Public Contract Code, your Board's directives, and as recommended by the Director or her 
designee.

The Honorable Board of Supervisors
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ENVIRONMENTAL DOCUMENTATION

The changes in work as described above and in the enclosures do not change any conditions which 
resulted in the original environmental findings.

CONTRACTING PROCESS

Each contract provides that the contractor be compensated for the work resulting from changes to 
the original plans and specifications or changed conditions encountered during the course of 
construction.  The costs are based on contract unit prices, time and materials, or negotiated under 
the provisions of the contract specifications.  The methods for arriving at the costs of the changes 
are included in the enclosures.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested changes by your Board will ensure the timely completion of work under 
each of the respective contracts and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction 
Division.

GAIL FARBER

Director

Enclosures

c: Chief Executive Office (Rita Robinson)
County Counsel
Executive Office
Internal Services Department (Countywide 
Contract Compliance)

Respectfully submitted,
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The Honorable Board of Supervisors
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CHANGE IN WORK (AUTHORIZE)  
December 20, 2011 
 
 
 
PROJECT ID NO. RDC0015121 – Florence Avenue Streetscape Improvements, 
Phase 2 (in the unincorporated communities of Florence and Walnut Park), 
Supervisorial District 1, Contractor:  Pima Corporation 
 
Project Description: 
 
Reconstruction of roadway pavement, curb and gutter, sidewalks, and curb ramps; 
construction of crosswalks and sidewalk with precast concrete pavers, landscaping 
parkway tree planting, and irrigation systems; installation of bus shelters, street 
furniture, and striping and pavement markings; modification of traffic signals; and the 
performance of other appurtenant work 
 
Change in Work: 
 
Additional labor, equipment, and time for concrete removal $51,000.00 
 
Description of Change: 
 
It is necessary to remove additional concrete found under the existing asphalt concrete 
pavement at existing crosswalk areas.  The existing concrete layer is thicker than 
shown in the plans, and it will require the use of more labor, equipment, and time than 
originally anticipated.  
 
The cost for this Item will be based on time and materials as provided in 
Subsection 3-2.3 of the contract specifications.   
 
Eight additional working days will be required because of these changes. 
 
Financial Information: 
 
This project will be administered under the Federal Transportation Enhancement 
Program.  Under this program, Federal grant funds awarded to local agencies are used 
to finance a portion of the construction cost of qualifying projects.  This project is 
included in the First Supervisorial District’s Road Construction Program in the Fiscal 
year 2011-12 Road Fund Budget. 
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Revised Contract Amount: 
 

Original contract amount $2,775,673.00 
Changes in work to be approved    51,000.00 

 
Revised contract amount $2,826,673.00 

 
Percent total change to original contract amount 1.8% 
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CHANGES IN WORK (APPROVE) 
December 20, 2011 
 
 
 
PROJECT ID NO. RDC0015166 – Whittier Boulevard Revitalization Project (in the 
unincorporated community of East Los Angeles), Supervisorial District 1, 
Contractor:  Bitech Construction Company, Inc. 
 
Project Description: 
  
Construction of streetscape improvements. 
 
Changes in Work: 
  
Variations in bid quantities   $26,275.00 

 
Description of Changes: 
 
The original contract amount is based upon estimated quantities of various bid items. 
The contractor is paid based upon actual quantities used. The increase in contract price 
reflects the net adjustment due to variations between estimated bid quantities and 
actual quantities.   
 
The cost for these changes were negotiated as provided in Subsection 3-2 of the 
contract specifications. 
 
No additional working days will be required because of these changes.  
 
Financial Information: 
 
Funding for these changes in work is included in the First Supervisorial District's Road 
Construction Program in the Fiscal Year 2011-12 Road Fund Budget. 
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Revised Contract Amount: 
 
 Original contract amount $2,150,367.00 
 Changes previously approved  
     by your Board 82,369.00 
          Changes in work previously approved  
             under delegated authority 6,800.00 
          Changes in work to be approved      26,275.00 

 
 Revised contract amount $2,265,811.00 
 
 Percent total change to original contract amount 5.4% 
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CHANGES IN WORK (AUTHORIZE) 
December 20, 2011 
 
 
 
PROJECT ID NO. RDC0015319 – Las Virgenes Road, et al., (in the unincorporated 
communities of El Nido, Malibu Bowl, and Monte Nido and adjacent to Chatsworth), 
Supervisorial Districts 3 and 5, Contractor:  Hardy & Harper, Inc. 
 
Project Description:  
 
Reconstruction and resurfacing of roadway pavement, installation of striping and 
pavement markings, and the performance of other appurtenant work. 
 
Change in Work:  
 
Changeable message boards $30,000.00 
 
Description of Change: 
 
It will be necessary to place changeable message boards at various locations in order to 
keep the public informed of road construction impacts.  The cost for this work will be 
based on time and materials as provided in Subsection 3-3 of the contract 
specifications. 
 
No additional working days will be required because of this change. 
 
Financial Information: 
 
The project cost will be financed with State Proposition 1B Transportation Bond funds 
under the Local Streets and Road Improvement, Congestion Relief, and Traffic Safety 
Account of 2006.  Funding for this change in work is included in the Third and Fifth 
Supervisorial Districts' Road Construction Programs in the Fiscal Year 2011-12 Road 
Fund Budget. 
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Revised Contract Amount: 
  

 Original contract amount $1,838,000.00 
Change in work to be approved     30,000.00 
 
Revised contract amount $1,868,000.00 
 
Percent total change to original contract amount 1.6% 
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